
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:33 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 050 Date: 13-Nov-2012 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 162

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, calm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

November 13, 2012
Weather – clear, calm

Cable Band Wrapping – North Side Span

-pull machine was at 5ft downhill from pp36 and push machine at uphill of pp36.
-Ironworkers continued moving both machines to position and setting up, installing new spools of s wires
and lowering the catwalk.
-push machine started wrapping at 0900 and wrapped the first 1ft by 0930. The wrapped wire was pushed
down to the cable band groove and continued wrapping after break at 1015. About 15ft of cable was
wrapped before noon. There is a spliced pws on the bottom at bay pp36-38.
-pull machine-ironworkers continued setting up the machine, replacing the wood feet and started wrapping
after break at 1015. Ironworkers wrapped for about 2ft before noon. (Ironworkers had a difficult time
balancing the machine this morning)

-Labors continued applying zinc paste at pp36 to 38 (about 8ft of zinc paste was done yesterday). Labors
finished applying zinc paste to bay pp36 to 38 around 1000. Labors continued applying zinc paste to bay
pp38 to 40 after break.
-3 labors started cleaning the cable band at pp8 going uphill.

(See Rob Feather’s diary for the pm shift)

Labor
(0700 to 1730 – 10 hours)

Gary Anderson, Rene Esquivel, Jose Alfaro, Ethan Kent, Tomas Cervates, Carlos Alverado, Stanley Dalie
Jose Avalos, Luis Diaz (zinc paste)
Pedro Garcia + 2 labors (cleaning cable band)
Laraine’s Hour – 8 hours - 0630 to 1500 (field 0700 to 1300)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 050 Date: 13-Nov-2012 Tuesday

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LUIS DIAZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM PEDRO GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

JNM THOMAS CERVANTESIronworker 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 0.00 0.00 0.00 0.00
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